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Pre-Construction Meeting Agenda
Jorgensen Forge PL Outfall Coordination Meeting

Wednesday January 5, 2011

1. Objectives
a. Meet Key Team Members
b. Present and Review Schedule
c. Discuss Means and Methods of Performing the Work
2. Schedule
a. Jan 3" Pull Transducers from Manholes
b. Jan 10%:  Utility Locate
c. Jan 13-14%: Geoprobe Investigation
d. Jan 24%-25%: Pre-Cleanout Video Survey/Solids Sampling of Manholes/Survey
e. Jan 31%- Feb 4th: Mobilization/Sealing of Public Manhole and Concrete/CMP
f.  Feb 7%- 18" Cleaning of Lines and Laterals and Sealing of Manholes/Demob.
g. March/April: Waste Manifesting and Disposal

3. Means and Methods

Pre-Cleaning Video Survey

Equipment Laydown Area on West End of JF (see figure)

Sealing of Public Manhole (accomplish from JF side of fence)

Sealing of CMP/Concrete Transition (Use of Temporary Cleanout, and Backfilling of Hole
w Spoils)

Cleaning and Sealing by Segment- EPA Approval Process

Dewatering Bins for Solids

Washwater Treatment and Recycling System
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